Stage 1.

Information gathering.

- Views of local people.
- Local businesses.
- Land use surveys.
- Heritage studies.

Complete

Stage 2.

Development of a number of options based on information gathered.

- Feedback from stage 1.
- Further consultation

April 2008 to December 2008

Stage 3.

Development of preferred option.

- Feedback from stage 2.
- Further consultation

January 2009 to June 2009

Stage 4.

Production and publication of the final master plan.

- Feedback from Stage 3.
- Development of Delivery and Implementation Strategy

July 2009 to October 2009